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CDF Operations Summary

March 2006 Shutdown
Week 6

“Shiniest assembly building evar!”
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 Detector Status:

➤ Endplugs pulled since Monday; bore access since
Tuesday
 COT noise work in progress
 3 WHA PMTs to investigate
 EM timing work on plug crates
 Nominally until April 26, but would like to end a week earlier if

possible (April 21?) to allow more time for Hillman roller
replacement on SW muon steel

➤ Hardware EVB/Level 3
 Hardware (crates, cards, cables, fibers) ready Monday
 Already running with HEVB and small set of L3 subfarms on

irregular basis; still some issues
 Markus and Connor are working on commissioning all L3

nodes; should get priority on DAQ
➤ Monitoring & Control Systems (MCS)

 First round of installing spare disk for quick recovery & USB
card with internal USB port for iFIX dongle done before 3/18

 Second round of installing iFIX 4.0 on all PCs done this
morning; only MUON3 has problems related to upgrade

 Plenty of work for remainder of shutdown, but these were the
major items
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 Saturday (4/3, 0700-0730) site-wide power outage:
➤ Longer than expected—17 minutes

➤ Diesel generator turned on, but did not deliver power

 FESS checked; outside contractor checking load balancing on diesel generator week before had left output power

switch off

 So, we were running on only UPSes through outage

 Some 3rd floor computer room servers were turned off; these only had 15-20 minute individual UPSes

➤ Mostly back up and running by early afternoon

 EM timing Run 2B upgrade TDCs back and running

 Hadron timing Run 2B upgrade TDCs back ready for testing

 COT TDC crates:
➤ b0cot07 backplane swapped

➤ b0cot09 2 TDCs recovered by reseating

 Tomorrow morning (0940-1020), DOE Secretary Bodman tours CDF west display area and
collision hall; no work in hall and west side of assembly building during morning
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Important Dates

Date

2/27   Shutdown begins

2/27   Open Collision Hall, begin detector work

2/27 - 6/1   No Owl shifts (Cryo: 3/6 - 5/22):  HV off at night!

3/1 - 4/6   No Hardware Event Builder

3/7   Open all steel, full detector access

3/15 - 3/26   Hilman roller replacement (NW IMU steel)

3/13   Chambers off flammable gas

3/18   8 hour power outage to B0 and trailers

4/4 - 4/26   Solenoid bore access

4/3   1/2 hour site wide power outage

4/24   1/2 hour site wide power outage

5/1   Flammable gas to COT (test recirculation system)

5/12   Restrict access to collision hall

4/5 - 5/25   Cosmic rays, Calibration and debugging with hardware EVB

5/25   Tevatron Cold


